

## **Country Card**

## Data Quality project

Snapshot date: 10.05.2021

Status	European Patent Network % of MS	Objectives	Achievements	Proposed Improvements
	delivering 84%	Completeness of Bibliographic data (XML St.36)	All minimum required Biblio data elements delivered - Conclusion of the test data deliveries (March 2021) Total records: 573	N.A.
		Timeliness of Bibliographic data	Irregular – Last delivery was in Sep. 2013	Set up a proper regular front file delivery with pre-defined frequency (e.g. monthly)
	84%	Completeness of Image data (PDF)	All required sub-parts correctly bookmarked - Conclusion of the test data deliveries	N.A.
		Timeliness of Image data	Irregular – Last delivery was in Jul. 2010	Set up a proper regular front file delivery with pre-defined frequency (e.g. monthly)
	66%	Completeness of Full-text data (XML St.36)	No Full-text data delivered	MT Office to start delivering front file full-text data (with embedded images if applicable) compliant with the Data Quality requirements
		Timeliness of Full- text data	No recent Full-text data	MT Office to deliver a backfile of full text data (1973 - present)
	61%	Completeness of Citation data (XML St.36)	WOXY country – Search carried out at EPO	N.A.
		Timeliness of Citation data	WOXY country – Search carried out at EPO	N.A.
		Structured classification data according to St.8	No deliveries	MT Office to deliver IPC data in structured format; in separate tags.
	55%	Authority file	None	MT Office to deliver a complete Authority File compliant with the Data Quality specification.
		Medialess : Web services (preferred) or FTP	Yes, FTP	<ul> <li>Switch to Web Services Data transfer</li> <li>by using the Data Quality API : <ul> <li>use this API directly from</li> <li>their own IT systems (M2M</li> <li>communication)</li> </ul> </li> <li>Access from the new SAP</li> <li>portal to a dedicated Web</li> <li>front-end (that calls this API).</li> </ul>